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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Instrument 
(SCCR 599)

October 28 November 11 November 18 Process Terra and Aqua Edition1-cv and Edition3 
BDS.

TISA Averaging
(SCCR 583)

November 4 November 18 November 25 Process Terra Edition2D SRBAVG. X

CERESlib (SCCR 
604)

November 11 November 25 December 2 Need to install the version of CERESlib that is 
currently in the SSI&T directory on warlock on 
the Linux cluster.

Instantaneous 
SARB
(SCCR 597)

November 11 November 25 December 2 To process Aqua Edition2A CRS on the IBM 
cluster for 7/02 - 12/04.

X X

Instrument N/A December 2 December 2 Aqua gains files for April 2005 - September 
2005.

ERBE-like N/A December 2 December 2 Aqua spectral response function files for April 
2005 - September 2005.

GGEO
Coefficients

January 6 January 20 January 20 Final Edition2A March 2003 - December 2004

TISA Averaging February 2006 Process Terra Beta TSI.

Instrument N/A February 17 February 17 Terra Edition2 gains files for July 2005 - Decem-
ber 2005.

ERBE-like N/A February 17 February 17 Terra Edition2 spectral response function files for 
July 2005 - December 2005.

Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SYNI processing.
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Instrument N/A March 17 March 17 Aqua Edition2 gains files for October 2005 - 
December 2005.

ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files 
for October 2005 - December 2005.

Instrument N/A March 31 March 31 Aqua Edition3 gains files for June 2002 - Febru-
ary 2006.

ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files 
for June 2002 - February 2006.

TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SYN/AVG/ZAVG 
processing.

GGEO
Coefficients

March 24 April 7 April 7 Beta coefficients for all of 2005.

Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 - 
February 2006.

ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function files for 
February 2000 - February 2006.

GGEO
Coefficients

April 28 May 12 May 12 Edition2A final coefficients for all of 2005.

Inversion May 5 May 19 May 26 Terra/Aqua Beta Edition3 SSF processing.

Clouds
(SCCR 603)

May 19 June 2 June 9 To process MODIS V005.  Delivery needs to be 
made prior to processing Collection 5.  To run 
Terra/Aqua Beta Edition3 SSF.
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TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC process-
ing.

TISA Averaging June 9 June 23 June 30 Support Terra/Aqua Edition2 TSI processing.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.
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